M.R.O. 1—77,006—8-6-37.

(1) Number of pages

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 348-349	1750	Press / Mis.
Dated	23- 7-	1872.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
***23rd July* 1872.**

No. 3~~5~~[4]8. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 4th July 1872, No. 1,424 :—

I HAVE the honour to submit, for the sanction of Government, a revised estimate together with a comparative statement, amounting to Rupees 805, for a Police Tannah proposed to be constructed in the compound of the High Court at Madras.

1 Comparative Statement.
1 Revised Estimate.
1 Letter in original, No. 764, dated 28th June 1872.

2. The original estimate for this work, amounting to Rs. 600, was sanctioned in G. O., No. 215, dated 20th April 1872, and the excess now requiring sanction is Rupees 205, which is about 34 per cent.

3. A mistake was made in valuing the old materials at Rupees 225, as Colonel Goddard finds their worth only Rupees 20, as they cannot now be sold.

4. I therefore beg that the difference of Rupees 205 may be granted from any source at the disposal of Government.

No. 3~~5~~[4]9. ORDER THEREON, 23rd July 1872, No. 1,750.

CIVIL WORKS, No. 8.

THE revised estimate of Rupees 805 is sanctioned, and the excess of Rupees 205 will be provided from the Provincial Reserve under "Civil Buildings."

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 4th Division, with three Enclosures.
,, Controller of Public Works Accounts.
,, Marine Department.
,, Financial Department.

Exd. S. T. Austin.

April /72 No 215 Mis

P. W. 1872 Depart.

From No 3395.
The Supt Engineer
4th Division

To The Secretary
to Government P.W.D.

dated 4th July 1872
Recd 12/13

Enc: 3. No 1424.

Submitting for Sanction a revised Estimate with a Comparative Statement amounting to Rupees 805 for ~~constructing~~ a Police Tannah proposed to be constructed in the compound of the high Court at Madras.

No 1750. 25th July /72
With an order

No 1750.
The revised Estimate of Rs 805 is sanctioned, & the excess of Rs 205 will be provided from the Provincial Reserve under Civil Buildings.

Apl 4 Dn with 3 Encl
Accountant Genl
Engineer Supdt
Finl Dept

Despd 29/7/72

11/3//

Cho 3395

Govt. of 1872 Madras.

PUBLIC WORKS.

To The Superintending Engr 4th Division

Dated

Recd. Encl.

G. O. 23rd July 1872 No. 750.

Nos. 348 349

Police Launch - Revised

Estimate of Rs 805 for the Police Launch proposed to be constructed in the Compound of the High Court at Madras, Sanctioned.